

Team #31

Project Title: Spatial Crowdsourcing for dynamic settings

Date: 10/21/2021

Members:

Abdula Eljaam

Aman Agarwal

Shagun Bansal

Isaac Reed

Cole Dulaney

Seth Platt

Yuichi Hamamoto

What we've accomplished in the past week/what we've been researching

Abdula Eljaam - Working on the testing assignment document, filmed the lightning talk for last week's assignment. Discussed the testing document with the faculty advisor and received suggestions and layouts for it.

Aman Agarwal - Studied about the various testing tools and methods available and prepared the Testing document for the project.

Shagun Bansal - Worked on the Testing assignment after discussing it with the faculty advisor. Also worked on the lightning talk presentation with the team.

Isaac Reed - Worked on Testing doc, got feedback about testing from client. Also began working on Testing lightning talk presentation.

Cole Dulaney - This week we met with the client to quickly review last week's document, then we worked on the testing doc. This involved research into testing tools and strategies.

Seth Platt - Worked on the testing doc. Helped facilitate smooth communication as best as I could with the client.

Yuichi Hamamoto - Worked on the unit testing part and acceptance testing part in the testing assignment.

What we're planning to do in the coming week

Abdula Eljaam - Get feedback from the faculty advisor on our testing document, and discuss our implementation plan with our faculty advisor.

Aman Agarwal - Discuss and start with the implementation of the major components of the project.

Shagun Bansal - Discuss the next moves about implementation with the faculty as not many assignments are left.

Isaac Reed - Planning on going over our project with our client, hopefully solidifying some key aspects so we can get started with some early implementation.

Cole Dulaney - In the coming week we will continue to meet with the client and each other to solidify plans for the project, and work on the next assigned document.

Seth Platt - Continue ironing out plans for the lighting talk. Iron out initial non-assignment based project moves.

Yuichi Hamamoto - recording the lightning talk and figuring out next moves about the implementation

Issues we had in the previous week

Abdula Eljaam - The testing assignment was pretty straightforward as we did not encounter any difficulties.

Aman Agarwal - There were no issues with the Testing Assignment or within the Team.

Shagun Bansal - The testing assignment went smoothly and no major issues were there.

Isaac Reed - No major issues with assignments, discussions on testing went well

Cole Dulaney - There were a few small scheduling issues, but overall things went well this week.

Seth Platt - Was unable to attend the team meeting due to conflict, but that was communicated well ahead of time. Aside from that, there were no other issues.

Yuichi Hamamoto - Not particular issue was found